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Diary: Dispute

Cable Hauling

Installing of the first Cable strand continued today. Also, they were prepared to float strand #2.

Tony Costa's crew was working on installing strand #1 in the South trough for the entire shift.
CJ Biskner's crew was working on misc items near the Tower saddle for the entire shift.

The following is a summary of the activities near the Tower saddle from today:
- At 07:20, Tony's crew continued installed strand #1 into the South trough.
- From 07:20 until 09:30, CJ's crew was installing the floating clamps onto strand #2. Note: At the ends of
each clamp, the wires around the exterior of the strand were marked to check for future slippage.
- At 11:00, the North main-span floating winch was engaged to give a little slack to strand #1 while the
adjusting clamp and jack was installed.
- From 11:00 until 13:00, the adjusting jack and clamp were installed at the Tower above the North main-
span. They came up on the jack a little to test the system, and the strand was pulled through the Tower
saddle North trough by about 25mm. The wires on the strand were marked prior to this, and they showed
some minor difference in the amount of movement. The wires along the top moved through the Tower
about an extra 5mm compared to the rest of the wires.
- At 17:20, the installation of strand #1 was completed in the South trough. See note below.
- At 17:40, the floating winch supporting strand #1 in the main-span was let off to give some slack to the
main-span.
- Note on strand #1 installation in the South trough: For most of the length of the trough, the placement
appears good. However, there is one small area with a potential concern. Approximately 1.4m from the
East end of the Tower saddle, the blue wire switches from the 3rd position from centerline to the 2nd
position. The blue wire stays in the 2nd position for approximately 0.3m, and then it shifts back to the 3rd
position. In all of this area, there are always 11 wires across the top of the strand. The depths measured
in this area show that the strand height in approximately 60mm. I mentioned this to Warren Collins, and
will look into it further tomorrow.

*********
Other work:
- One worker spent about 3 hours drilling holes in the guide rail on the North side. These will be for
attaching rigging during strand installation.

*********
Safety Meeting:
From 07:00 until 07:20, I attended our weekly Cable safety meeting at the Caltrans connex box in the
field. The topic was communication and the buddy system during field work.
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 203 Date: 04-Jan-2012 Wednesday

.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JEFFREY SCOTTOperator 8.00 2.50 0.00 10.50

JNM RENE MULATOIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

FOR CHRISTOPHER BISKNERIronworker 8.00 2.00 0.00 10.00

JNM HOWARD SCHROYEROperator 8.00 2.50 0.00 10.50

OTH NICOLAUS SHAFEROperator 8.00 2.50 0.00 10.50

APP JACOB MECHEIronworker 8.00 2.50 0.00 10.50

APP AUGIE SOLISIronworker 8.00 2.50 0.00 10.50

JNM CASEY LUXIronworker 8.00 2.50 0.00 10.50

JNM KEVIN RATCLIFFIronworker 8.00 2.50 0.00 10.50

JNM RICHARD CHOUINARDIronworker 8.00 2.50 0.00 10.50

FOR ANTHONY COSTAIronworker 8.00 2.50 0.00 10.50
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